July 2025 Bond Project Updates
2021 Bond Program – 7,600,000 of $26.5 Million (Phase 1)
	Project Name
	Animal Services Facility 
Budget: $3,700,000

	Project Status

	July 2025 Construction: 10%

	Project Update
	July 2025 - The concrete building slab was poured July 23, 2025. The contractor is now waiting for the wall panel manufacturer to come supervise his workers to install them properly. Meanwhile some of the other site concrete is being formed and placed.

	Any Additional Information for Public 
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2021 Bond Program – 7,600,000 of $26.5 Million (Phase 1)
	Project Name
	Pin Oak, North Shady Oaks, Forest Oaks Ln Rehabilitation 
Budget: $2,600,000

	Project Status

	July 2025 Construction: 97%	 


	Project Update

	July 2025 - The contractor has moved to the final section of street pavement. The recent high temperatures are making it difficult to get concrete finishers to pour the concrete during daylight hours. Due to the residential nature of the neighborhood, midnight pours are a big ask. They plan to pay more for additional finishers to bring this project to a close. After this area is completed, final yard work and asphalt paving are all that is left.

	Any Additional Information for Public 
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2021 Bond Program – 7,600,000 of $26.5 Million (Phase 1)
	Project Name
	Street Panel Replacement Phase 1
Budget: $1,000,000

	Project Status

	Complete 100%


	Project Update

	


	Any Additional Information for Public 

	












2021 Bond Program – 16,500,000 of $26.5 Million (Phase 2)
	Project Name
	Moss, Chestnut, Wisteria, Palm Ln Rehabilitation 
Budget: $12,100,000

	Project Status

	July 2025 Construction: 0%

	Project Update

	July 2025 - Project was put out for bid. Staff is very familiar with the low bidder and will be recommending that Council authorize the City Manager to sign a contract. 

	Any Additional Information for Public 

	Date to be announced for a town hall meeting for residents in the area.
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2021 Bond Program – 16,500,000 of $26.5 Million (Phase 2)
	Project Name
	Willenberg St., Balsam St., Sleepy Hollow Subdivision Street Rehabilitation 
Budget: $2,900,000

	Project Status

	July 2025 Design: 99%                              

	Project Update

	July 2025 -The final revisions to the plans are currently underway. The project is expected to be released for sealed bids in August.

	Any Additional information for Public 
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2021 Bond Program – 16,500,000 of $26.5 Million (Phase 2)
	Project Name
	Street Panel Replacement Phase 2
Budget: $1,500,000

	Project Status

	July Construction: 10%

	Project Update

	July 2025 - The contractor has completed work on Sycamore Street and mobilized to North Yaupon. The contractor will be working their way from South to North along Yaupon Street. 



	Any Additional Information for Public 

	Raintree Street will be temporarily closed while some additional failing panels near the worksite at the South intersection with Yaupon are replaced.
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2025 Bond Program – $20,400,000 Million
	Project Name
	Police Department Expansion 
Estimated Budget: $5,400,000 – ($3 Million was approved by voters in 2025 and $2.4 Million was approved by voters in 2021)

	Project Status

	July 2025 Design: 0%                                   

	Project Update

	July 2025 - Requests for qualifications were advertised, and statements of qualifications were received. Staff is now working to select one to three architects to interview for Police and Fire building repairs and renovations. 


	Any Additional Information for Public 

	











2025 Bond Program – $20,400,000 Million
	Project Name
	Fire Department – Station 1 
Estimated Budget: $3,000,000

	Project Status

	July 2025 Design: 0%                                

	Project Update

	July 2025 - Requests for qualifications were advertised, and statements of qualifications were received. Staff is now working to select one to three architects to interview for Police and Fire building repairs and renovations. 

	Any Additional Information for Public 

	











2025 Bond Program – $20,400,000 Million
	Project Name
	Street Panel Replacements
Estimated Budget: $8,100,000

	Project Status

	July 2025 Design: 0%                            


	Project Update

	July 2025 - Three statements of qualifications were received and staff recommended Council authorize the City Manager to negotiate contracts with all three engineering firms to get the plans completed and start construction as soon as possible.

	Any Additional Information for Public 

	











2025 Bond Program – $20,400,000 Million
	Project Name
	Drainage 
Budget: $4,000,000

	Project Status
	July 2025 Design: 0%                         

	Project Update

	


	Any Additional Information for Public 
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PLANS FOR CONSTRUCTION OF
PAVEMENT, DRAINAGE, & UTILITY IMPROVEMENTS ON
MOSS ST. (PALM LN. TO OYSTER CREEK DR.), PALM LN. (SYCAMORE ST. TO CHESTNUT ST.),
WISTERIA ST. (SYCAMORE ST. TO CHESTNUT ST.), AND

CHESTNUT ST. (WISTERIA ST. TO 150' SOUTH OF PALM LN.) i
FOR THE :
PROJECT NO. 23-11-1659: CITY OF LAKE JACKSON =
BRAZORIA COUNTY

CITY OF LAKE JACKSON
'BRAZORIA COUNTY, TEXAS
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